

	<b>ngton Monastary</b> CT NAME					11/1/ START			END	/202				<b>6</b> EEK DURA	TION													
						Nov			Dec				an			Feb				<i>l</i> lar			Apr			May		
ID	Task Name	Description	Start Date	Weeks	End Date	1 8	3 15	22	29 6	13	20 2	27 3	3 1	0 17 24	4 31	7	14	21	28	7 1	4 21	28	4	11	18 2	5 2	9	16 2
1	Discovery												_		4													
1.1	Client Meetings						_						+	+	4													4
	Committee Kickoff Meeting		11/15/2021	1	11/21/2021		_		_			_	_		lack	+			_	_	-			_	_		$\overline{}$	-
	Public Vision Meeting		12/13/2021	1	12/19/2021						$\vdash$				1	+	-		_	_		-		_				$\rightarrow$
	Initial Findings		1/3/2022	1	1/9/2022										L	_												_
	Final Findings		1/17/2022	1	1/23/2022							_			L	_			_					_			$\square$	_
	Joint Committee Meeting		1/24/2022	1	1/30/2022																							$\dashv$
1.2	Project Discovery														╙													
	Visioning Study		11/15/2021	8	1/9/2022										L												Ш	_
	Building Evaluation		11/1/2021	6	12/12/2021										L													
	Market Feasibility Study		11/15/2021	8	1/9/2022																							
2	Strategy														┸													
2.1	Design Funnel																											
	Design Concept		1/9/2022	3	1/29/2022																							
	Hardlined Options		1/29/2022	4	2/25/2022																							
	Final Schematics		2/25/2022	4	3/24/2022																							
	Joint Committee Meeting		3/24/2022	1	3/30/2022																							
2.2	Final Concept Review																											
	Financial Feasibliity Study		3/24/2022	4	4/20/2022																							
	Traffic Impact Report		3/24/2022	4	4/20/2022																							
	Cost Estimate		3/24/2022	4	4/20/2022																							
	Building Program & Pro Forn	na	3/24/2022	4	4/20/2022																							$\Box$
	Comp Plan Amendments		3/24/2022	4	4/20/2022																							$\neg$
	Delivery Strategy Initial Findi	ngs	4/25/2022	1	5/1/2022																						$\Box$	$\neg$
	Delivery Strategy Final Findir		5/1/2022	1	5/7/2022														$\neg$								$\Box$	$\neg$
	Joint Committee Meeting	-	5/7/2022	1	5/13/2022											T												$\neg$
	Town Meetings		5/23/2022	1	5/29/2022			$\Box$										$\Box$	$\dashv$	$\dashv$				$\neg$				





## **Areas of Consensus**

**Areas of Exploration** 

Natural Resources

Affordable Housing

Non-Resident Use

**Building Preservation** 

Parking

Density



## **Affordable Housing**

**Affordability Levers** 

120% AMI- Purchase


Subsidy (state / federal)

80% AMI- Rental

Incentive (local zoning)

Square Footage (design)








SCALE: 1" = 40'












Barrington Zoning	Density	Mechanism
R-10 Zone	41 Lots (9 affordable)	Zone Change to R-10 (Town Council)
Senior Residential Community (R- 25)	25 units (13 affordable)	Zone Change to R-25 (Town Council) Land Development (Planning) Special Use Permit (Zoning)
Senior Village District	43 to 58 units (11 to 15 affordable)	Zone Change to SRV (Town Council) Planning Board Review







































AREAS OF EXPLORATION: DENSITY "SITE SPECIFIC -BUILDING RE-USE" 25 WATSON AVE, BARRINGTON RI















Carmelite Monastery - EXPLORATION: DENSITY "SITE SPECIFIC" - COTTAGE COURTS






Photo: Chatham Park Cottages
















AREAS OF EXPLORATION: DENSITY "SITE SPECIFIC" RE-USE + COTTAGE COURTS 25 WATSON AVE, BARRINGTON RI


























PROPOSED – GROUND FLOOR





LEGEND
UNIT
BACK OF HOUSE
STAIRS/ELEVATORS/CIRCULATION
COMMON AREAS


FIRST FLOOR UNITS	
STUDIO	0
ONE BEDROOM	9
TWO BEDROOM	0
FLOOR TOTAL	9

BUILDING TOTALS	
STUDIO	0
ONE BEDROOM	2
TWO BEDROOM	22
TOTAL UNITS	24



PROPOSED – FIRST FLOOR








SECOND FLOOR UNI	TS
STUDIO	0
ONE BEDROOM	9
TWO BEDROOM	0
FLOOR TOTAL	9

BUILDING TOTALS	
STUDIO	0
ONE BEDROOM	2
TWO BEDROOM	22
TOTAL UNITS	24








PROPOSED – GROUND FLOOR








FIRST FLOOR UNITS	
STUDIO	0
ONE BEDROOM	1
TWO BEDROOM	6
FLOOR TOTAL	7
BUILDING TOTALS	
STUDIO UNITS	1
ONE BEDROOM UNITS	4
TWO BEDROOM UNITS	13
TOTAL UNITS	18



PROPOSED – FIRST FLOOR







SECOND FLOOR UN	ITS
STUDIO	0
ONE BEDROOM	2
TWO BEDROOM	4
FLOOR TOTAL	6
BUILDING TOTALS	
STUDIO UNITS	1

## BUILDING TOTALS STUDIO UNITS 1 ONE BEDROOM UNITS 4 TWO BEDROOM UNITS 13 TOTAL UNITS 18

## **TWO BEDROOMS**

PROPOSED – SECOND FLOOR

